
 
Response to Annual Technical Progress Review Report of the np->dγ  
Experiment of the Department of Energy of Office of Nuclear Physics 
 

 
The NPDGamma collaboration would like to thank the DOE and members of the 

annual technical review panel for their careful consideration of our technical progress on 
the construction of the n+p →d+γ experiment.  The panel’s report makes many insightful 
comments and helpful suggestions for bringing the project to successful completion. The 
collaboration appreciates the panel's work.  In most cases we have already taken actions 
to implement the panel’s recommendations.  This letter summarizes our response to the 
primary findings of the review panel and describes actions we have taken to the panel’s 
suggestions. We respond first to the DOE recommendations and then to other issues in 
later sections of the review report. We end with discussion of the liquid hydrogen target 
effort. 

 
DOE recommendations and responses 
 
 “The collaboration should make the best achievable measurement at LANSCE to 
learn as much as possible about the apparatus and to obtain a first physics result”       
 
The NPDGamma collaboration is strongly committed to complete the construction of the 
experiment as soon as possible and run the experiment on flight path 12 for the sensitivity 
of 5x10-8 on the gamma asymmetry Aγ. This will be the best measurement ever on Aγ. 
With the neutron flux of flight path 12 this sensitivity should take approximately 1000 h. 
The collaboration will propose to move the experiment to FNPB at SNS where the 
original goal sensitivity of 5x10-9 will be achieved as soon as there is a call for proposals 
or letter of intent. 
 
 “Develop a detailed run plan for commissioning and experimental operations, and 
a clear strategy for carrying out the analysis of the data” 
 
A detailed run plan for the 2005 beam cycle has been formulated and approved at the last 
collaboration meeting, and is being followed. It was described in our earlier response to 
DOE (enclosed, Appendix A). Analysis of the commissioning run results has and will 
exercise well our analysis procedures. We have appointed an analysis coordinator. 
 
 “A run coordinator should be identified for the upcoming run” 
 
This has been done: For the 2005 beam cycle David Bowman of Los Alamos is the run 
coordinator and Bill Hersman of New Hampshire is the shift coordinator. See Appendix 
A. 
 
 “An analysis coordinator should be appointed in the near future” 
 



The Executive Committee has asked Greg Mitchell to serve as analysis coordinator and 
he has agreed to do so. Greg functioned as the de facto analysis coordinator during and 
after the commissioning runs. Tim Chupp has also agreed to serve as an Analysis 
Coordinator for the people not analyzing data at Los Alamos. Bear in mind that the 
amount of data is large. See Appendix A. We note that, the collaboration has analyzed 
and published measurements of PV asymmetries using the beam and apparatus.  
"A current mode detector array for gamma-ray asymmetry measurements", M. Gericke et 
al., Nuclear Inst. and Methods in Physics Research, A, 
http://authors.elsevier.com/sd/article/S0168900204024313. 
 
 
 “P-Division should work with LANSCE division management and the experiment 
project management to generate an agreed upon plan detailing the steps that need to be 
taken for the installation and commissioning of the target as soon as possible during the 
2005 run cycle. This plan should be submitted to DOE.” 
 
This activity is in progress. The management of the NPDGamma project has sent a memo 
to the division managements addressing the issue and proposing a solution, see Appendix 
B. The liquid hydrogen target completion plan will be first reviewed by the Hydrogen 
Target advisory team and the management and will then be submitted to DOE. 
 
 
Scientific Program and Response 
 
“The collaboration should make the best achievable measurement at LANSCE to learn as 
much as possible about the apparatus and obtain a first physics result” 
 
This is the goal that has guided the development of the run plan. 
 
 
Technical Status 
 
See the hydrogen target discussion below. 
 
Budget and Schedule 
 
“The experiment has essentially expended the allocated DOE funds. An additional $220k 
is needed to complete the fabrication of the experiment which will be covered by internal 
LANL funding (LDRD)” 
 
The agreed total budget of the NPDGamma construction project was given in The 
n+p→d+γ Project Management Plan for Experiment and Beam line Construction signed 
by the responsible parties on 2001. According to this plan, most of the funds for the 
project came from DOE, a significant portion came from NSF, and additional funds were 
provided by collaborating institutes. The biggest contribution came from the LANL 
internal funding sources (LDRD). The funding profile was structured so that the LANL 



funding was used at the beginning of the project - to get the project started - then the 
DOE capital funds were used, and at the end of the project where some flexibility was 
required, LANL institutional funds were used again. Today, the project still has some of 
the LANL funds left for the target construction and commissioning. Up till now, we have 
not had any budget overrun. 
 
Management and Commissioning Plans 
 
"The continued efforts of collaborating institutes will be critical for the success of the 
experiment. The committee was concerned that the management team may not be 
speaking for the collaboration on issues of scheduling and the future of the experiment. 
The focus for some time appears to have been on moving the experiment to HIFR rather 
than exploiting the opportunities at LANSCE." 
 
The rules of governance for the NPDGamma Collaboration are given in The n+p→d+γ 
Project Management Plan for Experiment and Beam line Construction signed by the 
responsible parties on 2001. The Spokesman and Project Manager act with the approval 
of the Executive Committee, which is elected by the collaboration members. The 
Executive Committee holds teleconferences as appropriate, typically every two weeks. 
The highest authority in the governance structure is decisions reached at a collaboration 
meeting.  
 
The driving force for a move to a facility with a flux higher than at LANSCE is to 
measure the asymmetry with an error of 5 × 10-9. It is not possible to make such a 
measurement at LANSCE, and it would be irresponsible not to consider other neutron 
sources. Indeed the Pendlebury committee, which first reviewed the proposal in 1997, 
recommended that the experiment be constructed in such a way that it could run at a 
reactor, and the Physics Division Advisory Committee also recommended moving the 
experiment to a reactor after it became apparent that the flux and beam availability at 
LANSCE precluded a sensitive measurement. 
 
The interest in moving the experiment to HFIR developed because ORNL anticipated that 
a beam line would be available at HFIR and that ORNL could support the cost of 
installing the experiment on that beam line. After discussions in the Executive Committee 
and at a collaboration meeting, the Executive Committee wrote to DOE, NSF, and ORNL 
in late 2003 and requested that DOE consider moving the experiment to HFIR, after a run 
at LANSCE that would reach a sensitivity of 5 ×10-8. The letter read, "After performing 
the initial measurement at LANSCE, we propose to move the experiment to the high flux 
reactor (HFIR) at ORNL." Jim Roberto, the Associate Director for Physical Sciences at 
ORNL, wrote to the collaboration and the sponsors approving NPDGamma to run at 
HFIR, and stated his belief that ORNL could support setting up the experiment at HFIR. 
 
The move to HFIR was discussed for two hours at a collaboration meeting immediately 
preceding the DOE Review and a consensus was reached supporting presenting the idea 
to the review panel. The motivation for this decision was based on the collaboration’s 
strong desire to achieve the main physics goals of the experiment as quickly as possible, 



given that it would clearly not be practical to do so at LANSCE.   Following the initial 
discussions with ORNL, the collaboration continued to move forward as effectively as 
possible at LANSCE while dedicating some additional effort to studying the anticipated 
beam properties at HFIR and coming up with an innovative new spin flipper design that 
would permit us to run with the reactor beam without a serious loss of polarization upon 
spin flip.  As discussed in the original proposal, a pulsed beam offers significant 
advantages to the experiment provided that the flux is high enough to meet our statistics 
goals. The beam that will ultimately be available at the SNS is a very attractive option for 
NPDGamma.   The Collaboration therefore welcomes the review panel's recommendation 
that the experiment consider moving to SNS and plans to propose such a move when the 
SNS calls for proposals in 2005. 
 
 
“The project has lost a number of key players recently. No plan for how to replace these 
individuals was provided” 
 
Of course, any long-term experiment must deal with the issues of personnel turnover and 
a change in the character of needed expertise through the project. Two students have 
obtained PhD theses from work on the project. The number of thesis students has now 
grown to three. We have recently lost two postdocs: a post doc package for hiring a new 
LANL postdoc has been submitted and two postdocs from UNH is now involved in 
NPDGamma.  We have lost research scientists at Michigan and LANL. Most of this 
shortfall of effort has been taken up by expanded activity by other collaborators from 
Michigan, NIST, New Hampshire. The University of Tennessee and ORNL have joined 
the project. LANL is working towards hiring a new staff member to cover lost scientific 
personnel.   
 
The shift coordinator, Bill Hersman reports that he has no difficulties in obtaining 
volunteers for experiment shifts for the ongoing data run at LANL in 2005. Among these 
volunteers are a former grad student and postdocs: this helps with continuity of effort and 
education of newer collaborators.  
 
 
Reviewer Excerpts:     
 
"Unfortunately the moderator brightness, proton current, and neutron guide transmission 
are all lower than originally estimated." 
 
Not true for the neutron guide transmission. The collaboration measured and published an 
article on the moderator brightness. We commissioned the guide by measuring the flux 
and phase space of the beam out of the guide and compared with predictions based on the 
measured brightness [1]. The results were reported during the review in Bowman's 
overview talk slide 20 as well as Wilburn's report on the commissioning run, "We 
measured the neutron intensity and phase space out of the guide. The measured and 
predicted intensity and phase space (based on the guide specifications) agree to within the 
few % accuracy of the measurements." The three reasons for loss of sensitivity at 



LANSCE are moderator brightness, proton current, and magnetic interference from Flight 
Path 11. The magnetic interference problem was extensively discussed in Bowman's over 
view talk, slides 13-15. 
 
[1] “A measurement of the Flight Path 12 cold H2 moderator brightness at LANSCE”, 
Seo, P-N, Bowman, JD, Gericke, M., Greene, G., Long, J., Mitchell, GS, Penttila, SI, 
Wilburn, WS, Nuclear Instruments & Methods A 517, 285 (2004). 
 
 
Liquid Hydrogen Target  
 
“The completion of the target will require significant management oversight and 
collaboration participation to complete successfully. The panel recommended that 
Physics Division and LANSCE management play a stronger role in the development and 
implementation of the target completion plans.” 
 
 
The Liquid Hydrogen Target is one of the 16 work packages of the NPDGamma 
construction project. Except of the Hydrogen Target the work packages are complete. In 
the Hydrogen Target work package responsibilities are shared so that Indiana is 
responsible for construction of the target and Los Alamos is responsible for infrastructure 
related to the facility and target safety. The target system was delivered to Los Alamos in 
2003 where it was assembled and tested for cryogenics and safety.  Problems were found 
that required major modifications. Most of new components have now been fabricated 
and testing continues in shed. After successful completion of the tests including run with 
hydrogen, the target system will be installed in the beam line in ER2. 
Target has already gone through a number of safety reviews. The latest review was the 
target vent stack design that was reviewed on January 2005. The Hydrogen Target work 
package leadership has been changed so that the NPDGamma project manager, Penttila, 
assists the work package leader Snow. Also it should be mentioned that the other 
collaborating institutes have increased their contribution in the target effort. We are in a 
process to modify the target WBS structure so that it is stronger bound to the safety 
approval flow chart that was created with the Hydrogen Target Advisory Team. 
 



APPENDIX  A  (This communication was sent to DOE on January 13, 2005) 
 

Response to Recommendations of the DOE Review Committee 
for the NPDGamma Experiment: 

 
Jan. 12, 2005 

 
The DOE review committee recommended that we appoint an analysis coordinator and 
an experiment coordinator. The Executive Committee has asked Greg Mitchell to serve 
as analysis coordinator and he has agreed to do so. Greg functioned as the de facto 
analysis coordinator during and after the commissioning run. Tim Chupp has also agreed 
to serve as an Analysis Coordinator for the people not analyzing data at Los Alamos and 
will arrange communications between the on-site and off-site workers. Bear in mind that 
the amount of data is large. 
 
After some discussion, we decided to separate the functions of experiment coordinator as 
outlined below: 
 

1. Run Plan Coordinator (RPC):   
The RPC will develop a run plan in consultation with subject matter experts. 
The Executive Committee will recommend improvements and endorse the run 
plan. David Bowman has agreed to serve as RPC. 

 
2. Shift coordinator (SC):   

The SC will access the available manpower and coordinate shift schedules to 
optimize the use of personnel. Bill Hersman has agreed to serve as Shift 
Coordinator. 

 
3. Experiment coordinators (EC):   

The EC will oversee activities during the run and take responsibility for the 
validity of the data taken. The EC will develop changes in the experimental 
program in response to events in collaboration with the RPC. The EC will 
oversee on and off line analysis to insure the validity of data taken.  

 
The SC and EC will be rotating positions. Experiment Coordinators for different tasks are 
given in the table below. 

 
NPDGamma Run Plan for the First Period of the 2005 Beam Cycle 

 
 
This plan covers the first beam period from February 7, 2005, to the end of March 2005. 
The basic idea is that before beam is available we will get the apparatus ready, and then 
with beam we will first do system shake-down runs. The preparation of the apparatus and 
shakedown runs have a high priority -- see assumptions below. With lower priority, we 
will perform some measurements, including spin flipper efficiency measurements and 
measurements of parity violating asymmetries (PV) in nuclear targets. The LH2 target 
work is being done now and will continue through the run; see the LH2 target schedule 



for details.  The LH2 target work has the highest priority regarding manpower, and it has 
a higher priority than any physics measurements using the beam. When the installation of 
the LH2 target requires us to do so, we will stop running the experiments and start the 
LH2 target installation work in the cave. When the target is in place, we need to pass 
safety reviews and then test the target system. Near the end of calendar year 05 we will 
have a few months of production runs. 
 
The physics of the PV directional asymmetry of the total spectrum of gammas following 
capture on nuclei is interesting in its own right. The mean squared PV, 
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A" , is dominated 
by parity mixing in the capture state, because the level spacing decreases exponentially 
with excitation energy. The typical gamma energy is 2 MeV, and therefore the daughter 
level has much smaller parity mixing than the capture level. The gamma transitions are 
either E1 or M1, and the E1 transitions are ~ 10 times faster than the M1 transitions. The 
total PV asymmetry is dominated by the gamma transitions with the largest energies. 
These transitions go from the capture state to the low-lying nuclear states. The average 
PV is proportional to an integral over excitation energy,
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where:  
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Sn  is the neutron separation energy and 
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a  is the level-density parameter 
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density near the capture state and 
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"W  is the spreading width of the weak interaction 
Evaluation of the full expression gives a RMS PV asymmetry in Aluminum of ~10-7.  
The distribution of PV is non-Gaussian; there is a singular peak at PV = 0 and a broad 
distribution with a long tail. 
 
We have already measured PV asymmetries with errors of a few 10-7 with the 
NPDGamma apparatus. Therefore, if we measure the Al asymmetry with improved 
precision, we might observe a statistically significant nonzero PV asymmetry. The 
measurement in Al is difficult because the capture cross section is small. Mike Dabaghian 
has identified about 20 nuclei with large capture cross sections. We should be able to 
measure PV in these nuclei to a few 10-8 in a few days each. By measuring PV in a 
number of nuclei with A ≤ 50, we can extend the TRIPLE measurement of the spreading 
width of the hadronic weak interaction below the measurement around A=100 done by 
TRIPLE. Such a series of measurements would lead to an interesting paper and perhaps a 
thesis for one of our students. 
 
 
Assumptions for the first half of the 2005 run plan: 
 



1. The LH2 target is not ready, but we want to be in a position to get ready for data 
taking with the LH2 target as quickly as possible; we will stop what we are doing 
to install the LH2 target as soon as it is ready. 

2. The detector motion is fixed and thoroughly tested. 
3. The DAQ is ready and the algorithms used for the off-line 2004 data analysis are 

installed. 
4. Most of the 6Li shielding from ORNL has been installed. 
5. The 3He polarizer is tuned up and running. 
6. The AFP system is working. 
7. The rest of the apparatus ready 

 
When beam comes on we will carry out the following measurements in the order shown 
below: 
 

1. Measure the polarizer cell thickness and polarization.  
2. Exercise U-D and L-R detector motion and analyze data. 
3. Shielding studies.  
4. Measure more PV asymmetries in In and Cu with the error of 5x10-7  
5. Measure the analyzer cell thickness and polarization.  
6. Measure the RFSF efficiency to an accuracy of 1%.   
7. Measure PV in selected targets with large σγ with publishable accuracy.  
8. Do more targets from point 7., in parallel with the LH2 target installation work. 

 
After step 4., we are in a position to measure PV in LH2. Tasks 1. -4. can be completed in 
4 weeks (allowing for 100% contingency). 
 
Table 1.  Run activities for the first run period, duration, and corresponding Shift and Run 
Coordinators: 
 

Activity Duration Proposed shift 
coordinator 

Proposed experiment 
coordinator 

Measure polarizer cell thickness 
and polarization 

1 week  David/Tom/Tim 

Exercise U-D and L-R detector 
motion and analyze data 

2 days  Greg/Seppo/… 

Measure more PV in In and Cu 2 days  Michael/Greg 
Measure analyzer cell thickness 
and polarization 

1 week  Bill/Mikayel/Hongguo 

Measure RFSF efficiency 1 week  Pil/Scott/David 
Shielding studies 3 days  Rob/Seppo 
Measure PV in selected targets 
with large σγ 

2 weeks  Mikayel/Bill/Mike 
S./David 

Do more targets from 7 in 
parallel with the LH2 target 
installation work 
 

n weeks  Mikayel/Bill/Mike 
Seppo/David 



 
Schedule for the NPDGamma LH2 Target  
 

Dec-21-2004 
Status of the LH2 target effort 
 
The LH2 target system is under testing in the shed. Several cool downs without 
cryogenics have been performed and some problems have been identified in the cold part 
of the target. The new components are under fabrication in machine shops. We had a 
10% design review of the ER2 and shed vent stack and gas handling system ventilation 
systems. The draft report has been sent to us, and we are working on a response to the 
findings. The draft of the vent stack review report is attached to this status report. The 
detailed design of the components of the ER2 vent stack that will be outside ER2 is 
completed, and the date for the review of the design drawings is set to be Dec-22-04. We 
have initiated the fabrication and also installation procurements. 
 
Plan for the LH2 target effort: 
 
The following is a list of the major milestones for the target: 
 
Target testing in shed: 

1. Assemble the modified cryogenic part of the target  Jan-28-05 
2. Testing of target without cryogenics    Feb-25-05 
3. Installation of vent line and herculate tent   Feb-25-05 
4. IWD’s approved for cryogenic operation in shed  Feb-25-05 
5. Readiness review by extended safety committee  Mar-11-05 
6. IWD approved for H2 operation in shed   Mar-24-05 
7. Testing of the target with hydrogen    Apr-29-05 
8. Target testing in shed completed    Apr-29-05 

 
Target installation and testing in ER2: 

1. Fabrication of outside part of vent stack   Jan-21-05 
2. Installation of outside part of the vent stack   Jan-28-05 
3. Detail design of piping inside ER2    Feb-25-05  
4. Fabrication of piping inside ER2    Mar-24-05 
5. Installation of vent lines inside ER2    Apr-29-05 
6. H2 supply line constructed     Apr-29-05 
7. Design of new gas handling system    Mar-31-05 
8. Construction of new gas handling system   Apr-29-05 
9.  Start installation of target in cave    May-02-05 
10.  Target ready in cave      May-31-05 
11.  IWD’s approved       Jun-10-05 
12. Testing of target in cave without H2    Jun-30-05 
13. Readiness review by extended safety committee  Jun-30-05 
14. IWD for H2 operation in ER2     Jun-30-05  
15. Target tested with LH2     Jul-29-05 
16. Target ready for the beam testing    Aug-01-05 



 
APPENDIX  B   
(this memo was submitted to the P- and LANSCE management in March 2005) 

 
 
On October 6-8, 2004 DOE Office of Nuclear Physics held the annual technical progress 
review of the LANL n+p->d+γ Experiment. 
 
In mid March we received the review report where among other comments there were 
statements regarding the completion of the liquid hydrogen target and a strongly worded 
request for a stronger role of P- and LANSCE Division management. 
 
Here are few quotes from the report concerning this issue: 
 
---- 
P-Division should work with LANSCE division management and the experiment project 
management to generate an agreed upon plan detailing the steps that need to be taken for 
the installation and commissioning of the target as soon as possible during the 2005 run 
cycle. This plan should be submitted to DOE. 
---- 
It will be a real loss to physics if LANSCE and P division don’t work together to make 
this experiment happen in the next 12 months. We think they understand the urgency of 
the situation, but the community will need to see concrete results very soon, not just talk, 
to really be convinced that the situation is under control. 
---- 
… All work components of the experiment project have been completed with the 
exception of the installation and commissioning of the liquid hydrogen target, which has 
substantial safety hurdles to overcome. This could seriously compromise the ability of the 
collaboration to complete a first physics measurement during the 2005 beam cycle. The 
proposed schedule to install and operate the LH2 target in the beam line has zero float 
and was presented as an "optimistic" schedule. The completion of the target will require 
significant management oversight and collaboration participation to complete 
successfully. The panel recommended that Physics Division and LANSCE management 
play a stronger role in the development and implementation of the target completion 
plans.   
 
There are several other comments in the text of the DOE Review that urge LANSCE and 
P Division involvement in preparing the Liquid Hydrogen target for the 2005 run at 
LANSCE.  
 
The NPDGamma collaboration has to response to these statements and comments in a 
week or so, by 4-10-05. In the response the collaboration will present a plan for the 
installation and commissioning schedule of the LH2 target. According to DOE, a plan 
should be agreed to by the P and LANSCE management and P and LANSCE 
management should be involved in the plan and work to facilitate the implementation of 
the plan. 



 
To produce the agreeable plan and having a stronger communication between the 
management of the two divisions – this should be in place already since both of the 
divisions have steaks here - more formal and functional organization is required. 
 
Our proposal is that the existing “Hydrogen Target advisory team” chaired by Knudson 
that has been in place for about one year and which has advised the NPDGamma 
Collaboration in the target effort, will be given a more formal status, a clear charge, and 
the membership should be endorsed and confirmed by the both divisions.  
 
To the present main body of the team (Knudson/chair, Nelson, Kelley, Penttila, Long, 
also participated by Lataille, Etuk, Sondheim, Teasdale) should be re-enforced with 
deputy group leaders from P-23/Lisa Garner, Gus Sinnis and P-25/Scott Wilburn, this 
would cover P-division management. The team has already from LANSCE Area 
Manager Ron Nelson/LANSCE-12, Knudson/LANSCE-6 and Pat Kelley/LANSCE-6(?) 
and Josh Long/LANSCE-3. 
 
The charge for the team could be – (there is no priority in the list): 

- Provide technical support for the NPDGamma liquid hydrogen target project 
- Define the safety envelope and oversight the safety of the liquid hydrogen target 
- Report to P and LANCSE management 
- Organize and perform design and safety reviews of the hydrogen target 
- Oversight progress of the hydrogen target project  

 
The charge should come from the P- and LANSCE division management. 
 
All of us who try to accomplish something on floor know that it is very hard to be 
productive at Lab. nowadays. There are many new formalities of operation and safety 
requirements. Getting formal approval is often difficult because the process to get 
approval is not well defined and (for understandable reasons) the people who have to give 
the approvals are risk averse. We cannot meet the milestones of the target project that 
were approved before the Lab. stand down. To complete successfully the liquid hydrogen 
target part of the NPDGamma project we need to create a new set of milestones that 
consider the new lab environment. For the ultimate success we need all possible support 
from the management of the both divisions during execution. It is important for us that 
we show to outside world and to our funding agencies – DOE, NSF, other institutes - that 
we are open for business. All components of the NPDGamma apparatus and beam line 
were demonstrated to perform at a level that will allow us to measure the NPDGamma 
asymmetry with an error of 5 10^-8 before the shut down. Completion of the LH2 target 
and thus the NPDGamma project at LANSCE will demonstrate that the Lab. and 
LANSCE, and Physics Divisions are functioning. 
 
 

 


